
Reading Integration F	Prog	Iran	nme	e Gai	ntt	Cha	art	V8																										
COMPLETE										_		_	_		_			_					_		_									
IN PROGRESS										_		_	_		_			_					_		_									
NOT STARTED OVER DUE/RISK										_		_	_		_								_											
	D.f. er e			L								_			_			Nie												1		0.0		
Month	May		_	June		J	July		Au	ig 1 o		50	ept		0	oct		No	V		Dec			Jan		_	Feb			Mar		Ap	-	
Week		2 3	3 4	1	2 3	4	1 2	2 3	4	1 2	2 3	4	1 2	3	4	1 2	3	4 1	2	3 4	1	2	3 4	1	2 3	4		2 3	4	1 4	2 3	4	2	3 4
Hospital at Home															_																			
Social Care Pathway Completed																																		
and fed back to board										_	+		_		_				+		+							_			+		+	
Health staff recruited to	+									_	+	_			_			_	+		╉╌┼							_			+	_	+	
Pharmacy issues resolved	+									_	+		_	$ \vdash $	_				+		+							_			+		+	
Patient pathway confirmed	+					_				_	+				_			_	+		╉╌┼							_			+	_	+	
Soft launch July 2014	+						_	+	_	_	+		_	$ \vdash $	_				+		+							_			+		+	
Soft launch monitored and																																		
evaluated at H@H Board			┼╌┨		+			+			+		_	\vdash		_	\vdash		$\left \right $		╉┼┤								┝╌┠		+		+	
Service publicised	+							+		_	+							_	+		╉╌┤							_				_	+	
Official launch completed.																																_		
Enhanced Support for Care Homes	S																																	
Health team actively working in		- C!																																
care homes	lr	n Situ	now		-	- T		<u>т т</u>	- T	-				<u>г г</u>			<u>г г</u>		<u>т т</u>		1					- T	<u> </u>		· •					
GP assessment of all residents																																		
completed Further detail to be developed							_	+		_	+		_		_				+		+							_			+		+	
																																_		
Interoperability												_			_																			
Procurement of MIG			_	_			_						_		_										_			_						
Phase 1 GP = Doctor	+							+											+		╉╌┤							_			+	_	+	
Phase 2 Doctor = Health staff	+						_	+		-	<u>т т</u>			<u>г г</u>			<u>г г</u>		+		+													
Phase 3 Health to Social Care				_			_		_				_		_	_		_							_			<u> </u>	. T		.	-		
Data Protection / Data Sharing																																		
protocol signed off				_			_		_	-	.		_		_	_		_							_			_				_		
NHS unique identiyer within social																																		
care				_																												_		
Time to Decide Beds												_			_																			
Scoping Workshop undertaken			┼╌┨		+						+		_	\vdash	-+	_	\vdash		$\left \right $		╉┼┤			\vdash		╞╴┨			┝╌┠		++		+	
PID completed and detailed Gantt																																		
chart completed			┼┤		+						┢		_	$\left \right $	-+		\vdash		+		╉┼┤			\vdash		╞╴┨			┝╌┠		+		+	
Financial modelling completed	╉┼┼		┼┦	-+	+	┝─╋		┼┼┝	-					$\left \right $	-+		\vdash		+		╉┼┤		+	\vdash		╎┤	-+		╞┼╌┠		+ +		+ +	
Process mapping completed	╉┼┼		┼┦	-+	+			+	-+					$\left \right $	-+		\vdash		+		╉┼┤		+	\vdash		╎┤	-+		╞┼╌┠		+ +		+ +	
Date from which no new placements made																																		
•			┼─┨		+			+						+	-+	_	\vdash	_	+		╉┼┤			\vdash		┼╴╂	-+		┝╌┠		+		+	
Legal implications of T2D confirmed																												1						
Service criteria and referral routes			┼┤					+								_	\vdash	_	+		╉┼┤			\vdash		┼─╂	-+		┝		+		+	
completed.																																		
	╉┼┼		┼┨	-+	+	┝─╋	+	+	-+		+	_ - -	1						+		╉┼┤	_	+	\vdash		┼╶╂	+		╞┼╌┠		+		+	-+-
Impications for independent care																																		
sector idetified and communicated																																		
						┝─╂		+			+						\vdash	—	+		╉┼┤			\vdash	_	┼─╂	-+		┝╌┠		+		+	
CQC implications determined and																																		
discussed with CQC	╉┼┼		┼┦	-+	+	┝─╋		+	-+	_	+						\vdash		+		╉┼┤		+	\vdash		╎┤	-+		╞┼╌┠		+ +		+ +	
All residential DE residents																																		
assessed to determine the level of																																		
need																										1								

	 		-	-			 <u> </u>		 										_	 	 	
Identify staffing levels for																						
residential elements and recruit																						
accordingly														 	 							
Staff induction to new process																						
Partner organisations made aware																						
of new service and how to access																						
Residential Dementia step down																						
beds																						
CQC registration as a nursing home																						
Identfiy professional staff required																						
to run full step down facility																						
Submit Call to Action Bid for																						
staffing																						
Recruit to posts																						
Induction																						Т
Official launch																						T
Go Live																						╈
Full In-take Model				Ì																		
Scoping Workshop undertaken																			1			Т
PID completed and detailed Gantt																						╈
chart completed																						
Data Collection																						T
Financial modelling completed																						T
Process mapping completed																						
Service criteria and referral routes																						T
completed.																						
Legal implication of transfers from																						T
hospital resolved																						
Impications for independent care																						
sector idetified and communicated																						
Opportunities to harmonise the																						
Night Warden services across West																						
of Berkshire explored and																						
conclusions drawn.																						
Existing Service users commence																						
usage of the service if capacity																						
allows																						
Extra Resources idenfied																						
Application to Sept Call to Action																						
Bidding applied if appropriate											-											
Performance dashboard																						
established								_						$ \rightarrow $								
Official Launch							 							\rightarrow		_			-			
Service reviewed against																						
performance metrics.		_	_	_			 	_						 _		_	_	_				_
Health and Social Care Hub																						+
First workshop to be held to involve																						╇
and engage with wider stakeholder																						
group to:					1														1			



Agree definition of a single point of	гт							—	-	-			-	T			1	Т			- 1		1						T					1	T			T	T	T				T						
access and agree to work together																																																		
to deliver this (Memorandum of																																																		
Understanding)																																																		
	+			_		-	-	-	+	_	-	_		-	+	-	 _	+	+	-	_			+	+	_		-	-	+	+	_	-		-	-	+	-	-	-	+-	_	_	-	-		_	_		
Consider options for progressing;																																																		
incl Cost/Benefit Analysis, incl:																																									_									
Agreement of implementation plan																																																		
and detailed project plans, incl:																																																		
Project Board to identify and agree																																																		
with stakeholders:																																																		
Progress monitoring and reporting																																																		
mechanisms																																																		
Quality Control															╈				╈					╈	+																	╈	╈							
Project progress - to be determined																			+					+																										
once detailed project plans are																																																		
agreed																																																		
Integrated health and social care	+		-+		-		-	╈	╈	+	+		-	+	+	+		+	+	+	-		\vdash	+	+			-	+	+	╉				1						-			+						
hub established													Í																																					
Post Project Review	┥┥		\rightarrow			-	-	+	╋	+	+		-	+	+	\dashv	 	+	+	+				+	+				+	+	╉	+	-+			+	+	+	┢	╉	+	+	╉	+	+	+	╉	-+	-+	-
- the expected benefits have	┥┥		\dashv			-	+	+	╉	+	+		-	+	+	\dashv		╋	+	+	-		+	+	+	_			+	+	╉	+	\dashv		-	+	+	+	┢	┨	+	+	╉	+	+	+	╉	+	-+	-
been / are being realised and																																																		
Neighbourhod Clusters	May	1	I		Jun	ne	<u> </u>		Ju	uly	-		Au	g	-	_	Se	pt	_			Oct	t	-			Nov	/	<u> </u>	-	D	ec			Ja	n			Feb	b			M	ar			A	۱pr		
2014 - 2015						1									Т			Т	Т	Т			1	Т	Т				T	Т							T			Т		Т								
Project scope, preparation &																																																		
definition																																																		
								_	_	_				-	_						_							-	-	_	-									-	-	_	_	-	_					-
Initial scoping of operational																																	I																	
delivery localities, coterminous for																																																		
delivery localities, coterminous for all providers																																																		
delivery localities, coterminous for all providers Primary care development											_				+															+																				
delivery localities, coterminous for all providers Primary care development programme, including implement																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced			_																																															
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling &																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role,																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based resources																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based resources 2015-2016																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based resources																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based resources 2015-2016 Establish new neighbourhood																																																		
delivery localities, coterminous for all providers Primary care development programme, including implement new GMS contract and enhanced service Implementation and development of an integrated performance dashboard to demonstrate the impact of changes Extensive stakeholder engagement & definition of neighbourhoods Develop key components of integrated working: risk profiling & proactive case management Agree key components of care coordination & key worker role, single assessment Increasing community based resources 2015-2016 Establish new neighbourhood teams in shadow form																																																		

Embed key components of		<u> </u>	<u> </u>	-		-	 _			-				///	- 1	_	 	-	-	<u> </u>	1	1 1		-	
integrated working complex																									
conditions												- 4													
Enhance psychological support for			+					-			~ <u>r</u> —		-1-				+		+						
people with LTC											1														
Implement single care record										Λ															
accessible across health and social													ΔY.												
care																									
Implement joint access hub for									l í	1		- Y													
integrated health and social care	_												_				 +		_		_				
Development of plans for																									
evaluation of integrated care			+	_				 _					_						_						
Establish evaluation arrangements																									
7/7 Primary Care																	-								
<u> </u>		+	 + +		+ +		 +	 +		_	+ +			+		+	 + +		_	+ +		+	+ +		+ $+$ $+$
Workforce Development				_								_									_				
Workforce Development																									
Bidding for additional funds																									
completed																									
			 + +	_	$\left \right $			-			+	-		+ +			 ╉─┼			+ $+$		+ $+$			+ $+$ $+$
Programme Governance												_			_										
Attendance and Presentation to															-										
Health and Wellbeing Boards												_		+	_				_		_				
Papers submitted to H&WB		+		_								_					 ╉─┤		_			\vdash			
Health and Social Care Boards																									
Business Case Signed off																									
Attendance and Presentation to																									
Reading Integration Board																									
Attendance and Presentation to																									
Reading Integration Board																									
Attendance and Presentation to												Ē													
Partnership Board																									
Recruitment to Project																									
Administrator Post completed																									
Recruitment to Commissioning Post		1 1														+	1								
completed.																									
											1														