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1. PURPOSE OF REPORT 
 
1.1 The purpose of this report is to update the Committee on progress with delivering the 

Council’s Active Travel programme, including to seek scheme and spend approval for 
the recommended Active Travel Fund Tranche 2 scheme at Shinfield Road and the 
package of measures which make up our proposal for the Active Travel Capability Fund. 
 

1.2 This report also provides an update on the Council’s School Streets initiative, including 
to seek authority to progress a joint experimental School Street scheme for Maiden 
Erlegh School in Reading, UTC Reading and Alfred Sutton Primary School. 

 
1.3 Appendix A: Active Travel Fund - Map of Tranche 1 and 2 Schemes 

Appendix B: Active Travel Fund – Summary of Initial Engagement Responses 
Appendix C: Maiden Erlegh School in Reading, UTC Reading and Alfred Sutton Primary 
School – School Street Traffic Management Plan 
Appendix D: Maiden Erlegh School in Reading, UTC Reading and Alfred Sutton Primary 
School - Summary of Consultation Responses 

   

2      RECOMMENDED ACTION  
 
2.1 That the progress with development of the Active Travel Fund, Capability Fund and 

School Streets schemes be noted as outlined in this report. 
 
2.2 That scheme and spend approval for delivery of the Active Travel Fund Tranche 2 

scheme be agreed to provide a segregated cycle facility and pedestrian 
enhancements on Shinfield Road, in line with the results of the public consultation. 

 
2.3 That scheme and spend approval for delivery of the Active Travel Capability Fund 

schemes be agreed subject to successful award of the funding, including: a secure 
cycle hub with parking, maintenance and loan/donation scheme; cycling and walking 
initiatives and updates to the Local Cycling and Walking Infrastructure Plan. 

 
2.4 That the Committee agrees to: 



 
2.4.1 The approval of a joint experimental School Street scheme for Maiden Erlegh School 

in Reading, UTC Reading and Alfred Sutton Primary School on Crescent Road. 
 
2.4.2 That the Assistant Director of Legal and Democratic Services, in consultation with 

the Lead Councillor for Strategic Environment, Planning and Transport, Ward 
Councillors, be authorised to make the appropriate (experimental) Traffic 
Regulation Orders for the proposed School Streets on Crescent Road in accordance 
with the Local Authorities Traffic Orders (Procedure) (England and Wales) 
Regulations 1996.   

  
2.4.3  That subject to no objections being received during the experimental trial period of 

the School Street, the Assistant Director of Legal and Democratic Services in 
agreement with the Lead Councillor for Strategic Environment, Planning and 
Transport be authorised to make the experimental Order permanent.    

  
2.4.4  That any objections received be reported back to the Committee at the appropriate 

time. 
 

 
3. POLICY CONTEXT 
 
3.1  The Council’s Corporate Plan supports the delivery of new transport infrastructure in 

order to manage levels of congestion, improve air quality and reduce carbon emissions, 
whilst accommodating the significant levels of planned economic growth. The Council’s 
approved Capital Programme provides capital funding of over £50m for key 
infrastructure projects. Funding is provided from grants received from the Local 
Enterprise Partnership and Central Government, developer contributions, investment 
from Network Rail and Great Western Railway (GWR), and Council borrowing. 

 
3.2  The Council’s current Local Transport Plan (LTP) sets out the transport strategy for 

Reading to 2026. Consultation on a new Local Transport Plan (LTP) was undertaken from 
4th May to 30th August 2020. The new strategy is being developed to help achieve wider 
objectives including the Reading 2050 Vision, the Climate Emergency and improved air 
quality. The LTP will be heavily focused on addressing these wider challenges through 
a package of solutions to provide realistic sustainable alternatives to the private car, 
including enhanced cycling and walking routes to improve air quality. The new strategy 
will be aligned with other Council strategies including the Local Plan and Climate 
Emergency Strategy.  

 
4. BACKGROUND 
 
4.1 At the meeting of Policy Committee on 18th May 2020, Members approved progression 

of a programme of Active Travel schemes in Reading. These proposals were developed 
in response to the coronavirus pandemic, which, alongside the Climate Emergency, have 
dramatically enhanced the focus on enabling greater levels of active travel through the 
provision of walking and cycling facilities. 

 
4.2 The proposals were developed with a view to short term measures that could be 

implemented quickly, and medium to longer term measures that, subject to the level 
of funding released by the Department for Transport (DfT), could be developed and 
implemented over the next few years. In addition, the proposals are being developed 
in the context of unknown changes to travel demands as a result of the current 
pandemic, which may result in less peak hour congestion due to more flexible working 
arrangements and greater uptake of cycling, walking and public transport. 

 



4.3 In June 2020, the DfT formally announced the Active Travel funding programme to be 
allocated in two separate tranches. Reading was awarded £221,250 grant funding for 
Tranche 1 in July 2020, which focused on implementing temporary schemes quickly in 
response to the pandemic and the need to ensure social distancing. In November 2020, 
the DfT announced the award of £1.179m to Reading for Tranche 2. This award was on 
the basis of a detailed, high quality and ambitious bid submitted by the Council, 
resulting in Reading being awarded 100% of the indicative allocation available. 

 
4.4 On 3rd March 2021 the DfT announced the Active Travel Capability Fund 2021/22 and 

allocated the Council an indicative amount of £249,454. The objectives of the fund are:  
 

 To support the development of infrastructure projects to the new standards set 
out, including updating previous plans (such as LCWIPs) as necessary; 

 To promote increased levels of physical activity through walking and cycling for 
everyday journeys; and 

 To support access to new and existing employment, education and training. 
 
4.5 The Council launched a School Street application process and guidance in spring 2020 

and has subsequently engaged with several schools which have expressed an interest in 
the potential implementation of a School Street outside their school. Park Lane Primary 
(Junior School) was the first school to submit an application and Committee approval 
was granted in November 2020 to implement an experimental School Street on Downing 
Road and Lambourne Close. Committee approval was also granted in March 2021 to 
implement an experimental School Street on Wilson Road (Wilson Primary School) and 
Harley Road (Thameside Primary School). A joint School Street application from Maiden 
Erlegh School in Reading, UTC Reading and Alfred Sutton Primary School has been 
received. 

 
5. CURRENT PROGRESS 
 
Active Travel Fund - Tranches 1 & 2 
 
5.1 The delivery of the Tranche 1 schemes was undertaken during spring/summer 2020. The 

following schemes, which are temporary in nature in line with DfT guidance, have been 
delivered: 

 

 George Street, Reading Bridge – removal of one inbound lane for general traffic 
to enable the delivery of new two-way cycle facilities. 

 Southampton Street, Silver Street & Mount Pleasant- reallocation of road space 
to create new cycle facilities. 

 Whitley Street - reallocation of road space to create new cycle facilities. 

 Sidmouth Street - temporary one-way restriction and lane closure to provide a 
segregated two-way cycle lane. 

 Oxford Road (between Tilehurst Station and Norcot Road) - reallocation of road 
space to create new cycle facilities. 

 Oxford Road (between Norcot Road and the town centre) – implementation of 
cycle markings to raise awareness of cyclists with drivers. 

 Redlands Road – implementation of cycle markings to raise awareness of cyclists 
with drivers and road safety improvements. 

 Christchurch Road – implementation of cycle markings to raise awareness of 
cyclists with drivers. 

  
5.2 The bid submitted by the Council to the DfT for Tranche 2 included a programme of 

high-quality cycle and pedestrian infrastructure proposals on some of Reading’s most 
strategic routes. In order to demonstrate our ambitious longer-term agenda, the bid 
included schemes which would cost significantly more to deliver than the level of 



funding available as part of the current tranche of grant allocations. For instance, initial 
estimated costings suggest that each scheme could cost between £750k to £1.5m to 
deliver, depending on the nature of the individual scheme. Due to the level of funding 
made available by the DfT at this stage, the top four schemes from the bid were taken 
forward for the next stage of development work, as set out below: 

  

 Southampton Street and Oracle Roundabout (Pell Street – Inner Distribution 
Road/Bridge Street) – Create a segregated cycle lane along Southampton Street, 
with changes at the junctions at either end, linking with existing cycle infrastructure 
through the reallocation of road space from general traffic. A key ‘missing link’ in 
the existing network, it will provide a continuous link between existing routes 
including NCN Routes 4 and 422, and the mandatory cycle lane that has recently 
been implemented in Tranche 1 of the Council’s Active Travel programme. An 
alternative option to create a shared cycle and bus lane - with cyclists catered for 
within a separate lane – is also being considered. 

  

 Bath Road/Castle Hill (Southcote Lane – Inner Distribution Road/Castle Street) – 
Creation of cycle facilities on this busy route to and from the town centre. A further 
‘missing link’ on the existing network, the scheme would link with the new NCN 
route 422 and connect with existing routes west of the railway bridge. 

  

 Shinfield Road (Christchurch Green – Whitley Wood Road) - Create segregated cycle 
facilities linking to the tranche 1 schemes on Redlands Road and Christchurch Road. 
This would provide a high-quality facility on a key route between South Reading and 
Royal Berkshire Hospital, the University of Reading, local centres and Reading town 
centre. 

  

 London Road (Borough boundary to Crown Street) - Reallocate road space from 
general traffic to create an inbound shared bus and cycle lane from the Borough 
boundary to Cemetery Junction. The scheme would continue between Cemetery 
Junction and Crown Street, offering a segregated cycle lane in both directions, by 
reallocating road space from general traffic. 

 
5.3 Initial feasibility work on these four schemes was undertaken in accordance with DfT’s 

guidance on the delivery of Tranche 2 schemes, and an initial engagement exercise 
(phase 1) ran from 24th February to 23rd April 2021 (8-weeks). This engagement exercise 
was heavily publicised online, through social media and with postcards delivered to 
around 5,000 nearby properties for each scheme (with the delivery adhering to strict 
Covid health and safety measures). Engagement also took place with Ward Councillors 
of each scheme location, key stakeholders including the Cycle Forum, Cleaner Air and 
Safer Transport Forum and the Older People’s Working Group.  

 
5.4 The Council received 928 responses from residents, businesses and organisations as part 

of the initial engagement exercise. Appendix B offers a detailed summary of responses 
received, including an analysis per question. Based on the responses received, whilst 
all schemes received a higher level of support than opposition it is recommended that 
the Shinfield Road scheme is progressed to the next stage of development for the 
reasons set out below.  

 
5.5 The core of each proposed scheme was the need to provide segregated cycle facilities. 

The level of support received for each in ranked order was as follows; 
 

 Shinfield Road - 61.3% supported or strongly supported the proposed segregated 
two-way cycle lanes. 
 



 Bath Road - 60.1% supported or strongly supported the proposed mostly 
segregated cycle lanes from Southcote Road to the IDR. 
 

 London Road - 60.1% supported or strongly supported the proposed segregated 
cycle lanes from Cemetery Junction to Kendrick Road. 
 

 Southampton Street - 54.1% supported or strongly supported the proposed two-
way segregated cycle lanes from Crown Street to Bridge Street. 

 
5.6 These results can be compared with the concerns respondents had for schemes 

expressed as being opposed or strongly opposed, again ranked in order of most concern. 
  

 Shinfield Road – 18.4% opposed or strongly opposed the proposed segregated 
two-way cycle lanes. 
 

 Bath Road – 21.7% opposed or strongly opposed the proposed mostly segregated 
cycle lanes from Southcote Road to the IDR. 

 

 London Road – 28.5% opposed or strongly opposed the proposed segregated cycle 
lanes from Cemetery Junction to Kendrick Road. 

 

 Southampton Street - 24.6% opposed or strongly opposed the proposed two-way 
segregated cycle lanes from Crown Street to Bridge Street. 

  
 The Shinfield Road scheme was thus the best supported and least opposed scheme. 
 
5.7 Additional questions were asked regarding the desire to see improved facilities for 

cyclists at junctions and again Shinfield Road scored the highest level of support relative 
to opposition with 62.8% support or strongly support and 17.2% oppose or strongly 
oppose. The other three schemes scored higher than Shinfield Road for support but also 
higher for opposition. 

 
5.8 Further questions were asked regarding the desire to see improved crossing facilities 

for pedestrians. All schemes scored highly with Shinfield Road again having the highest 
score for support at 65.2% relative to opposition of 12.4% of respondents. The other 
schemes scored higher than Shinfield Road for support but also higher for opposition. 

 
5.9 It should be noted however that the highest overall support for any aspect of the four 

schemes was for improved crossing facilities for cyclists and pedestrians at the 
Southampton Street IDR roundabout with 70.1% support or strong support. 14.8% of 
respondents were opposed or strongly opposed to such improvements. 

 
5.10 Responses were also received from organisations as part of the consultation. Differing 

views were expressed regarding the impact of proposed schemes on various users of the 
highway and public space, and levels of support of the individual schemes. This has 
been taken into account in the analysis of results as shown in the table below: 
 
 
 
 
 
 
 
 
 



Organisation Bath Road/ 
Castle Hill 

London Road  Shinfield Road Southampton 
Street 

Cycling UK 
 

Support  
(preferred 
scheme) 

Support Support Support 

Friends of 
Christchurch 
Green 

Neutral Neutral Support Neutral 

Reading Buses 
 

Concerns 
raised 

Concerns 
raised / 
support shared 
bus/cycle lane 

Concerns 
raised 

Concerns 
raised / 
support shared 
bus/cycle lane 

Reading Cycle 
Campaign 

Support  
(preferred 
scheme) 

Support Support Support 

Reading 
Friends of the 
Earth 

Support Support Support Support 

The University 
of Reading 

Neutral Support Support Support 

 
5.11 Overall, all proposed schemes attracted high levels of support but for some there were 

relatively higher levels of opposition likely due to a reluctance to give up a current 
traffic lane. The Shinfield Road resulted in the lowest level of opposition and allows 
provision of high-quality cycle infrastructure without significant loss of capacity for 
motorists and public transport users. The scheme would link to existing tranche 1 
schemes on Redlands Road and Christchurch Road, providing a high-quality facility on a 
key route between South Reading and Royal Berkshire Hospital, the University of 
Reading, local centres and Reading town centre. This scheme provides an opportunity 
to show how facilities for cycling and walking can be improved to provide choice of 
mode of travel rather than removing choice by restricting other modes of travel. With 
a high-quality scheme delivered it is hoped that support for future schemes will remain 
high, but opposition reduced after seeing a scheme in action. 

 
5.12 The indicative timeline for the Tranche 2 programme is set out below: 

 Initial consultation – February to April 2021 - Completed 

 Initial consultation results review and recommendation for scheme(s) to be taken 
forward – May to June 2021 – In progress 

 Committee approval to undertake statutory consultation – June 2021 – In progress 

 Detailed design - Summer/Autumn 2021 

 Statutory consultation – Autumn 2021 

 Statutory consultation results review and update scheme design – Winter 2021 

 Scheme delivery – from Spring 2022 onwards 
 
5.13 In order to deliver a high-quality segregated cycle facility, the DfT funding will only 

allow one scheme to be taken forward, based on initial cost estimates. Scheme delivery 
costs will be further refined through the detailed design and officers will continue to 
seek further funding opportunities from the DfT and other external sources in order to 
deliver the other schemes supported through the initial consultation. In addition, a 
review of the temporary Tranche 1 schemes will be undertaken following the decision 
on which Tranche 2 scheme will be taken forward for delivery has been made. The 
location of Tranche 2 schemes and Tranche 1 schemes already delivered, are illustrated 
in Appendix A. 

 
 
 



Active Travel Capability Fund 
 
5.14 The Council submitted a proposal to the DfT on 19th April 2021 for this funding. The 

proposal included the development of a town centre cycle hub, offering secure cycle 
parking, cycle maintenance and a cycle loan/donation scheme, as well as various 
initiatives aimed at supporting a shift in travel behaviour to active modes.  

 
5.15 The following proposed programme of walking and cycling initiatives will be delivered 

in partnership with a new Liveable Towns Officer to be funded through this grant: 

 Adult cycle training 

 Cycle maintenance training 

 School travel planning 

 School travel challenge 

 Led walks 

 Led cycles 

 Cycle loan scheme 

 E-cycle loan scheme 

 Cycle security measures (secure cycle hub) 

 Support for Reading Cycle Festival 

 Active travel marketing/comms activities 

 Research programme to identify key barriers to encouraging walking and cycling 
in Reading 

 
5.16 The funding will also be used to update Readings Local Cycling and Walking 

Infrastructure Plan to ensure it is consistent with new national guidance including Gear 
Change (the UK’s vision for cycling and walking) and Local Transport Note 1/20. This 
will put the Council in the best possible position to secure funding for future walking 
and cycling schemes. 

 
5.17 At the time of publication of this report, confirmation of the level of funding awarded 

by the DfT has not been received, therefore scheme and spend approval for the 
initiatives and schemes set out in the proposal is sought from this Committee subject 
to the successful award of external funding. 

 
School Streets 
 
5.18 The Park Lane Primary (Junior School) School Street commenced on 19th April 2021. A 

Stage 3 Road Safety Audit will be undertaken within the first month of operation. Initial 
feedback on this School Street has been positive, both from the school community and 
residents on Downing Road and Lambourne Close. Throughout this trial period, lasting 
a maximum of 18-months, officers will continue to monitor the scheme in terms of its 
impact on surrounding roads, and the extent to which travel behaviours have changed 
towards more active modes of travel. Further progress on this School Street will be 
reported in the coming months, including any formal objections received within the 
first 6-months of this trial (statutory consultation). 

 
5.19 School Street schemes for Wilson Primary School and Thameside Primary School are 

currently in preparation. Both schemes are planned to commence from Monday 7th June 
2021. Promotional materials are on display for each School Street and the surrounding 
roads, and the School and Council continue to raise awareness of these schemes. 

 
5.20 Maiden Erlegh School in Reading, UTC Reading and Alfred Sutton Primary School have 

undertaken an informal consultation with affected properties and parents/carers on the 
proposal to implement an experimental School Street on Crescent Road (between 
Wokingham Road and Bulmershe Road), details of which are shown in the Traffic 
Management Plan - Appendix D. The proposed time of the road closure for the School 



Street would be 8.15 to 9.00 for morning drop-off and 14.45 to 15.30 for afternoon pick-
up, Monday-Friday during term time only. A summary of the consultation responses 
received by the school is provided at Appendix E of this report. 
 

5.21 Over 150 consultation responses were received by the school community and the local 
community. As part of the consultation letters were sent to properties on Crescent 
Road, Bulmershe Road and Hamilton Road, and in addition signs advising of the 
consultation were placed in Eastern Avenue, Culver Road, College Road, Wokingham 
Road local centre, Pitcroft Avenue, Norris Road and Grange Avenue. Of these responses, 
54% support the proposal, 24% said maybe and 23% oppose the proposal. A full review 
of these responses has been undertaken. The table below sets out the top 5 concerns 
and comments addressing each concern. A full list of concerns is detailed in Appendix 
D. 

  

Concern Number of 
respondents  

Comment to address concern 

Displacement 
of traffic on to 
neighbouring 
roads 

32 The closure period is very minimal and is unlikely to 
have a major impact on neighbouring roads. In this 
particular location, there are a number of 
alternative routes that can be used surrounding this 
proposed School Street, therefore spreading any 
potential displacement over a larger area. This 
initiative is aimed at encouraging the school 
community to travel more sustainably. With this in 
mind, coupled with a number of complementary 
measures (Park and Stride sites, Bikeability, WOW 
etc), in theory there should be minimal displacement 
of school traffic on neighbouring roads. Parking 
surveys identified enough capacity at legitimate 2-
hour free parking spaces for parents/carers who have 
no choice but to drive. 

Displacement 
of parking into 
neighbouring 
roads 

23 There are legal parking spaces on a number of 
neighbouring roads which can be used for short term 
parking without a need to inconvenience residents. 

Residents will 
be subjected 
to further 
irresponsible 
and anti-social 
parents driving 
and parking  

21 The installation of a School Street and attendant 
publicity underlining the health, climate and societal 
benefits of not driving children to school and 
encourages parents to consider different 
arrangements to deliver children to school may help 
to encourage a more responsible attitude to parking 
and driving than has been shown by a minority of 
parents in the past. 

Should extend 
restriction 
area 

12 Increasing the extent of the closure will entail 
additional closure points, resulting in more marshals 
required – each closure point must be manned by at 
least one marshal at all times. The schools have 
already indicated difficulties with gaining support for 
potential marshals. 

Will make 
junctions on 
Crescent Road 
more 
dangerous 

9 All junctions would remain as at present apart from 
being unable to enter or exit Crescent Road beyond 
Bulmershe Road during the closure periods. Through 
traffic which makes up the majority of vehicles on 
Crescent Road will be unlikely to drive to this point 
but divert from the area reducing the amount of 
traffic needing to use this junction. 



 
5.22 In assessing the application, officers have also carried out traffic surveys and parking 

surveys on the proposed School Street and neighbouring streets, to determine the 
current baseline usage of the streets. A Stage 1 Road Safety Audit has been undertaken 
by an independent road safety auditor on the proposed School Street, and no safety 
concerns were identified within the report. Subject to approval of this School Street 
proposal, a Stage 2 Road Safety Audit will be carried out prior to its implementation. 
 

5.23 As a result of this assessment, officers recommend that a School Street on Crescent 
Road (between Wokingham Road and Bulmershe Road) is recommended for approval. 
However, the impact of the School Street on neighbouring roads, including the 
remainder of Crescent Road, Bulmershe Road, Hamilton Road, Eastern Avenue and 
others will be monitored during the initial trial period in response to concerns raised by 
some residents through the consultation. 

 
5.24 Subject to approval of the above recommendation, the Assistant Director of Legal and 

Democratic Services will make the appropriate (experimental) traffic regulation order 
in accordance with the Local Authorities Traffic Orders (Procedure) (England and Wales) 
Regulations 1996.   

 
5.25 After an initial 6-month period of the experimental order, and provided no objections 

are received, the Committee is asked to authorise the Assistant Director of Legal and 
Democratic Services to make the traffic regulation order permanent. Should objections 
be received during the experimental trial period of this School Street - which may be 
extended up to a maximum period of 18 months - these will be reported back to 
Committee at the appropriate time. 

 
5.26 The Council continues to promote School Streets to other schools in Reading and any 

future applications from schools will be reported to the Committee. 
 
6. CONTRIBUTION TO STRATEGIC AIMS  
 
6.1 The delivery of the schemes outlined in this report help to deliver the following service 

priorities in the Council’s Corporate Plan 2021/22: 
 

 Healthy Environment 

 Thriving Communities 

 Inclusive Economy 
 
7. ENVIRONMENTAL AND CLIMATE CHANGE IMPLICATIONS 
 
7.1 Transport is the biggest greenhouse gas emitting sector in the UK accounting for around 

27% of total carbon emissions. As set out in the draft Climate Emergency Strategy this 
figure is lower in Reading with transport accounting for around 20% of carbon emissions, 
however significant investment in sustainable transport solutions is vital in order to 
respond to the Climate Emergency declared by the Council in February 2019 and to help 
achieve our target of a carbon neutral Reading by 2030. 

 
7.2 Proposals set out in this paper seek to support a step-change in transport infrastructure 

and services and a shift towards walking and cycling as attractive alternatives to private 
vehicles. This builds on the considerable success of increasing the number of walking, 
cycling and public transport trips into Reading town centre to 80% as part of the delivery 
of previous Local Transport Plans. 

 
8. COMMUNITY ENGAGEMENT AND INFORMATION 
 



8.1 Advertising of the Temporary Traffic Regulation Orders will be conducted in accordance 
with appropriate legislation. Notices will be advertised in the local printed newspaper 
and erected on lamp columns within the affected area. If this is not possible, alternative 
means will be proposed such as delivering the notice to each property within the 
affected area and promoting the notice in the online version of local media. 

 
8.2 Public consultation on the Active Tranche 2 and Schools Street schemes has/will be 

undertaken as set out within the report. 
  
9. EQUALITY IMPACT ASSESSMENT 
 
9.1 Under the Equality Act 2010, Section 149 the Council must, in the exercise of its 

functions, have due regard to the need to: 
• Eliminate discrimination, harassment, victimisation and any other conduct that 

is prohibited by or under this Act. 
• Advance equality of opportunity between persons who share a relevant 

protected characteristic and persons who do not share it. 
• Foster good relations between persons who share a relevant protected 

characteristic and persons who do not share it. 
 
9.2 The Council has reviewed the scope of the proposals as outlined within this report and 

considers that the proposals have no direct impact on any groups with protected 
characteristics. However, further work will be undertaken for the Active travel Tranche 
2 schemes as designs are developed further. 

 
10. LEGAL IMPLICATIONS 

 
10.1 Some interventions will not require Traffic Regulation Orders (TROs). Others will require 

TROs, of which there are different types.  The main ones are: 
 

 Permanent: this process includes prior consultation on the proposed scheme design, 
a 21-day notice period for statutory consultees and others who can log objections; 
there could be a public inquiry in some circumstances. 
 

 Temporary: these can be in place for up to 18 months. There is a 7-day notice period 
prior to making the TRO and a 14-day notification requirement after it is made, plus 
publicity requirements. These are most suitable for putting in place temporary 
measures and road closures. Temporary Traffic Regulation Orders will require 
advertisement, in accordance with the Local Authorities Traffic Orders (Procedure) 
(England and Wales) Regulations 1996.  A Temporary Traffic Regulation Order will 
be made in accordance with section 14(1) of the Road Traffic Regulation Act 1984, 
as amended. 

 

 Experimental: any experimental orders will be made under the Road Traffic 
Regulation Act 1984 and advertised in accordance with the Local Authorities Traffic 
Orders (Procedure)(England and Wales) Regulations 1996. The order can operate for 
a maximum of 18 months. Any comments or objections to the order can be made 
during the first 6 months of operation, after which the Council will consider and 
decide to either continue with the experiment for a further 12 months, remove the 
experiment or make the scheme permanent. 

 
10.2 Necessary changes to Highway signs and road markings, including temporary, will need 

to be implemented in accordance with the Traffic Signs, Regulations and General 
Directions 2016 and associated Code of Practice for temporary Highway signing. 

 
11.      FINANCIAL IMPLICATIONS 



 
11.1 Funding for the schemes set out within this report has been allocated from the 

Department for Transport’s Active Travel Fund, Integrated Transport Block, Capability 
Fund* and Travel Demand Management grant funding allocations as set out in the tables 
below: 

 
 Capital Implications – Indicative Forecasts 
 

 2020/21 
£000 

2021/22 
£000 

2022/23 
£000 

 
Proposed Capital Expenditure: 
Active Travel – Tranche 2 
 

 
 

25 

 
 

985 

 
 

500 

 
Funded by: 
Grant - Active Travel – Tranche 2 
Grant – Integrated Transport Block 
  

 
 

25 
0 

 
 

985 
0 

 
 

169 
331 

 
Total Funding 

 
25 

 
985 

 
500 

 
 

Revenue Implications – Indicative Forecasts 
 

 2020/21 
£000 

2021/22 
£000 

2022/23 
£000 

 
Proposed Revenue Expenditure: 
Active Travel Capability Fund* 
School Streets 

 
 

0 
32 

 
 

249 
24 

 
 

0 
0 

 
Funded by: 
Grant - Active Travel Capability 
Fund* 
Grant – Travel Demand 
Management 
  

 
 

0 
 

32 

 
 

249 
 

24 

 
 

0 
 

0 

 
Total Funding 

 
32 

 
273 

 
0 

 
 *Please note the DfT has not confirmed allocations for the Active Travel Capability Fund 
at the time of publication of this report, however an announcement is anticipated 
shortly. 

 
12. BACKGROUND PAPERS 
 
12.1 Active Travel Programme Report, Policy Committee - 18th May 2020 
 
12.2 Active Travel Programme and School Streets Update Report, Strategic Environment, 

Planning and Transport Committee – from July 2020 onwards 


