

Love Clean Reading Works Schedule June 2014
HNL Committee July 2014 APPENDIX A

1	Mount Street	Katesgrove	Completed
2	Charndon Close	Katesgrove	Completed
3	Taynton Walk	Katesgrove	Completed
4	Westerham Walk	Katesgrove	Completed
5	Spring Terrace	Katesgrove	Completed
6	Blyth Walk	Katesgrove	Completed
7	Kinver Walk	Katesgrove	Completed
8	Edgar Millward Close	Norcot	Completed
9	Basingstoke Road	Katesgrove	Completed
10	Boult Walk	Katesgrove	Completed
11	Bourne Ave	Katesgrove	Completed
12	Canterbury Road	Katesgrove	Completed
13	Clent Road	Katesgrove	Completed
14	Dorothy Street	Katesgrove	Completed
15	Elgar Road South	Katesgrove	Completed
16	Hagley Road	Katesgrove	Completed
17	Henry Street	Katesgrove	Completed
18	Home Farm Close	Katesgrove	Completed
19	Footway from Home Farm Close to Basingstoke Rd	Katesgrove	Completed
20	Lincoln Road	Katesgrove	Completed
21	Katesgrove Lane	Katesgrove	Completed
22	Mount Street	Katesgrove	Completed
23	Northumberland Avenue (Part)	Katesgrove	Completed
24	Fobney Street (& towpath) to Bridge street	Abbey	Completed
25	St Marys Service Yard Valuations behing Heaven Scent	Abbey	Completed
26	Corner of Epsom Court/Coley Avenue	Minster	Completed
27	Area to the side of Coley School field (Wolseley St).	Minster	Completed
28	Brockley Close footpath to Louse Hill Copse	Norcot	Completed
29	Footpaths between Aberford Close	Norcot	Completed
30	Footpaths between Appleby End	Norcot	Completed
31	Footpaths between Ibstock Close	Norcot	Completed
32	Footpaths between Kirton Close	Norcot	Completed
33	Footpaths between Verney Mews	Norcot	Completed
34	Wantage Road	Norcot	Completed
35	Honey End Lane	Southcote/Norcot	Completed
36	Curzon Street	Battle	Completed
37	Edinburgh Road, Prince Wales Ave and Kensington Road (western Side)	Battle	Completed
38	Lorne Street	Battle	Completed
39	Prospect Street	Battle	Completed
40	Valentia Road	Battle	Completed
41	Footpath at the end of the Tescos car park in Napier Road	Battle	Completed
42	Waverley Road	Battle	Completed
43	Footpaths end of Chester Street to Portman Road	Battle	Completed
44	Beresford Road	Battle	Completed
45	Portman Rd / Fulmead road	Battle	Completed
46	Weldale Street / North Street	Abbey	Completed
47	Audley Street	Battle	Completed

48	Alleyway between Waverley Road and Windrush Way.	Battle	Completed
49	Argyle Street	Battle	Completed
50	Battle Hospital Arch	Battle	Completed
51	Brunswick Hill	Battle	Completed
52	Catherine Street	Battle	Completed
53	Burghfield Road (Ainsdale southwards)	Southcote	Completed
54	Coronation Square	Southcote	Completed
55	Granville Rd Flats islands onto A4	Southcote	Completed
56	Kearsley Road	Southcote	Completed
57	Liebenrood Road / Tilehurst road	Southcote	Completed
58	Land at the end of Kearsley Road (off Liebenrood Road)	Southcote	Completed
59	Newcastle Road access into Cintra Park	Redlands	Completed
60	Right of way from Circuit Lane to Tallis lane	Southcote	Completed
61	Entrance to the subway from Granville Road	Southcote	Completed
62	At the rear of 33 Dwyer Road alleyway opp Appleford Road	Southcote	Completed
63	The alleyway Charles Clore Court from Appleford Road	Southcote	Completed
64	Blandford Road	Whitley	Completed
65	Burlingham Close	Whitley	Completed
66	Callington Road	Whitley	Completed
67	Camelford Close	Whitley	Completed
68	Hanover Close (shops)	Whitley	Completed
69	Greenfields Road	Whitley	Completed
70	Stockton Road	Whitley	Completed
71	Swallowfield Drive	Whitley	Completed
72	Whitley Wood Lane	Whitley	Completed
73	Wincanton Road	Whitley	Completed
74	Whitley Wood Road	Whitley	Completed
75	Exbourne Road	Whitley	Completed
76	Mylum Close	Whitley	Completed
77	Northumberland Avenue (Part)	Whitley	Completed
78	Margaret Close	Whitley	Completed
79	Foxhays Road	Church	Completed
80	Hawkchurch Road	Church	Completed
81	Exwick Square	Church	Completed
82	Holberton Road	Church	Completed
83	Footpath between Kendrick Road and Crown Place	Church	Completed
84	Northumberland Avenue (Part)	Church	Completed
85	Northumberland Avenue (Part)	Redlands	Completed
86	Corbridge Road	Redlands	Completed
87	Bede Walk	Redlands	Completed
88	Newcastle Road	Redlands	Completed
89	Hexham Road	Redlands	Completed
90	Blagdon Rd from Littern Rd up to and including Sycamore Rd, Beech Road	Church	Completed
91	Linden Road	Church	Completed
92	Addington Road	Redlands	Completed
93	Redlands Road	Redlands	Completed
94	Kendrick Road	Redlands/Katesgrove	Completed
95	Cedar Road and entrances into Shinfield Rec.	Church	Completed
96	Cholmeley Road (Check alleyway behind No 1 Manchester Rd)	Park	Completed
97	Crescent Road	Park	Completed
98	Culver Road	Park	Completed

99	Alleyway between Crescent and Culver Roads	Park	Completed
100	Grange Avenue	Park	Completed
101	Armour Rd/Kentwood Hill	Tilehurst	Completed
102	Church End Lane South	Tilehurst	Completed
103	Mayfair (Eastern end)	Tilehurst	Completion by the end of July
104	Calder Close	Tilehurst	Completion by the end of July
105	Delaney Close	Tilehurst	Completion by the end of July
106	Lemart Close	Tilehurst	Completion by the end of July
107	Ivydene Road	Kentwood	Completion by the end of July
108	Ledbury Close	Kentwood	Completion by the end of July
109	Lyndhurst Rd	Kentwood	Completion by the end of July
110	Savernake close + Alley to Hardwick Road	Tilehurst	Completion by the end of July
111	Walnut Way/ The Triangle	Tilehurst	Completion by the end of July
112	Norcot Rd Roundabout and up to Dulnan Close Jct	Tilehurst	Completion by the end of July
113	English Martyrs Alley	Norcot/Tilehurst	Completion by the end of July
114	Pangbourne Street	Kentwood	Completion by the end of July
115	Potteries Rd / Norcot Rd running East	Kentwood	Completion by the end of July
116	Potteries Road Wealden jct to Dresden Way jct.	Kentwood	Completion by the end of July
117	Ringwood Road	Kentwood	Completion by the end of July
118	Ripley Road	Kentwood	Completion by the end of July
119	Kentwood Hill area around Oaktree Rd jct + footpath to Rodway rd	Kentwood	Completion by the end of July
120	Oxford Road around Selborne Gds jct	Kentwood	Completion by the end of July
121	Church Road	Caversham	Completion by the end of July
122	Footpath Church Street to Abbots Mead	Caversham	Completion by the end of July
123	George St from Bridge to Queens Rd (Cav)	Caversham	Completion by the end of July
124	Kings Rd Cav	Caversham	Completion by the end of July
125	Mill Green to Send Rd alley	Caversham	Completion by the end of July
126	Queens Rd Cav	Caversham	Completion by the end of July
127	Rodway Rd pottery Rd junction surrounds	Kentwood	Completion by the end of July
128	Stone Street	Kentwood	Completion by the end of July
129	Thirlmere Ave	Kentwood	Completion by the end of July
130	Tidmarsh Street	Kentwood	Completion by the end of July
131	St Peters Hill Southern Section	Caversham/Thames	Completion by the end of July
132	Peppard road southern section next to Henley Rd/Prospect St Junction	Thames	Completion by the end of July
133	Alleyway Southview Avenue - Caversham	Caversham	Completion by the end of July
134	Alleyway between Grove Road and Knights Way	Peppard	Completion by the end of July