

Highway Maintenance Programme 2020-21

APPENDIX 3

www.reading.gov.uk

 **Reading**
Borough Council
Working better with you

Appendix 3: Major Roads 2020/21 Resurfacing Programme & Progress

Completed Schemes:

No.	Road Name	Ward
1	Caversham Park Road: (from Lowfield Road to Bramber Mews)	PEPPARD
2	Caversham Park Road: (from 100 metres north of Kingsway (northern entrance) to Littlestead Close)	PEPPARD
3	Shinfield Road: (from Pepper Lane for 300 metres south)	Church
4	Basingstoke Road: (sections from Buckland Road to 50 metres south of Callington Road)	Katesgrove / Whitley
5	Overdown Road: (from Carlisle Road to Oxford Road)	Kentwood
6	Basingstoke Road: (sections from Rose Kiln Lane to Elgar Road South)	Minster / Southcote
7	Bath Road: (from east of Liebenrood Road to beyond Parkside Road)	Minster
8	London Road: (from Cholmeley Road to A3290)	Abbey / Katesgrove / Park / Redlands
9	Upper Woodcote Road: (from Crispin Close to Shepherds Lane)	Mapledurham
10	Bath Road: (from Berkeley Avenue to Downshire Square West)	Minster
11	Lower Elmstone Drive: (from Pierces Hill to Chapel Hill)	Tilehurst
12	Whitley Wood Lane: (from Basingstoke Road to Whitley Wood Road)	Whitley
13	London Rd: (from Eldon Road to Redlands Road)	Abbey / Katesgrove / Park / Redlands

Schemes in progress / underway

No.	Road Name	Ward
1	Gosbrook Road: (sections from George Street to Star Road)	Caversham
2	Grovelands Road: (Resurfacing of Double Min Roundabout j/w Waverley Road)	Norcot
3	Oxford Road: (sections between Cheapside and Eaton Place)	Abbey
4	Deacon Way	Kentwood
5	Portman Road: (sections from Ashmere Terrace 400 m west)	Battle

Deferred

Erleigh Road: (from Alexandra Road to Addington Road)

Scheme removed due to Engineering difficulties - to be rescheduled for later date.