



Building Berkshire Together – New Hospital Programme (NHP)



- Reviewed Clinical Services Strategy
- Digital
- Space Optimisation
- Green Plan
- Further Options Development
- Recruitment
- Co-production

Options Appraisal Process



Procurement and Contracting for the Build

Preferred Option

Key Issues

- Currently on target with potential On RBH site options for between 2025-2030
- Funding is uncertain but increasingly being told is under significant pressure (Covid, EU Exit, Inflation, Supply, escalating costs in earlier phases)
- Need to make efficiencies through being on NHP
 - Standardisation
 - Modern Methods of Construction
 - Procurement at scale
- Building our network so we can involve and work with community as much as possible email BuildingberkshiretogetherRoyalberkshire.nhs.uk
- Website www.Buildingberkshiretogether.com