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1. PURPOSE OF REPORT AND EXECUTIVE SUMMARY 
 
1.1 The purpose of this report is to update the committee on the achievements from the 

third and final year of the Reading, Place of Culture project. It outlines the profound 
and ongoing impact of covid19 on the project and sets out some indicative legacy 
plans.  
 

1.2 Reading, Place of Culture, was one of 16 Great Places Schemes funded by Arts Council 
England, Historic England and the National Lottery Heritage Scheme. It is jointly led 
and delivered by Reading Borough Council, Reading UK CIC and Reading University. 
The scheme runs from 2018-2020. A grant of £558,400 was awarded to deliver three 
core strands of work over three years. 

 
1.3 Reading, Place of Culture aims to make Reading a better place to live, work and visit, 

fostering a culture of collaboration across sectors, and where caring for and engaging 
people is achieved in partnership between the public, private and voluntary sectors. 
The scheme supports Reading to enhance its cultural offer, drive economic growth, 
and improve the quality of life for people in Reading. Covid19 has had a profound 
impact on the project’s ability to deliver against its original plans. However, with the 
support of funders, innovation and agility on behalf of partners and arts, culture and 
heritage organisations in Reading have delivered some exceptional outcomes for some 
of Reading’s most marginalised communities.  

 

2. RECOMMENDED ACTION 
 
That the Committee: 

 
2.1 notes the achievements of the Reading, Place of Culture project delivered to date  
 
2.2 agrees the legacy plans as set out in paragraph 5 of the report.  
 

 
3. POLICY CONTEXT 
 



3.2 The Council’s Corporate Plan 2018-2021 (which was refreshed in Spring 2019) sets out 
six priorities, the Reading, Place of Culture project and proposed legacy plans support 
the following priorities:  

 Securing the economic success of Reading  

 Promoting health, education, culture & wellbeing 
 

3.3 A stronger arts, culture and heritage sector enhances quality of life and brings 
economic value to Reading. It impacts on place making and inward investment, and 
therefore, the future of Reading as a whole. One of the successes of Reading’s Culture 
and Heritage Strategy is that arts, heritage and culture is recognised as contributing 
to the town’s economic regeneration and is embedded in plans such as Reading 2050 
Vision particularly theme of ‘a city of culture and diversity’, High Street Heritage 
Action Zones, and Reading Powered by People. 

 
3.4 It was evident in early 2020, the covid19 pandemic was having a profound effect on 

the arts, culture and heritage sector and the ability of organisations to deliver against 
the stated aims of the project. The team agreed with the funders to reshape the final 
year of delivery to take this into account. The funders agreed the revised plans and 
extended the project delivery timeline to the end of June 2021. The main changes 
were: 

 Repurposing funding for Reading on Thames Festival to establishing and 
creating a Reading Festivals Group to support the sustainability and 
development of Reading’s independent festivals; and to create a new digital 
content platform for organisations to publish their work, Reading Culture Live.   

 Amending the delivery methods of some cultural commissions. 
 
Reading, Place of Culture reports regularly to its three national funders via progress 
report updates and presentations in person; they have approved the current plans. 
 

4. STRANDS OF WORK AND DELIVERY IN 2020-21 
 

4.1 Over the course of the project, Reading, Place of Culture has:  

 Increased overall engagement by reaching new audiences and better 
understanding barriers for harder to reach audiences.  

 Established strong new strategic partnerships and continued to build on 
existing ones.  

 Continued to include community voices in cultural activity  

 Enhanced belonging and connectivity among Reading’s communities using arts 
and culture as the vehicle to do this.  

 Strengthened the Arts, Culture and Heritage sector by providing opportunities 
for connection, skills development and support during the pandemic.  

 
4.2 The project has continued to deliver against the three strands of activity and a 

summary of achievements is presented below. 
 

THE CULTURAL COMMISSIONING PROGRAMME, LED BY READING BOROUGH COUNCIL 
4.3 The purpose of the commissioning programme is to empower local organisations to 

develop cross-sector partnerships to engage marginalised or hard-to-reach 
communities in arts, culture and/or heritage programmes. Many of these commissions 
have had to make significant changes in their delivery plans as a result of covid19 
restrictions. Organisations have worked extremely hard to continue to support their 
beneficiaries as much as possible, although this hasn’t always been possible due to 
the nature of the project or client group.  

 
Current commissions include:  

 

https://www.readingculturelive.co.uk/


4.4 Project: Age UK Berkshire and The Museum of English Rural Life delivering a 
storytelling and reminiscence project for older people at risk of loneliness and 
social isolation to improve wellbeing.  
Age UK and The MERL moved all of their delivery online. They hosted Older People’s 
Day online along with a coffee morning, they have also created Life Story Boxes for 
those who are at risk of social isolation. They have also delivered training to 
volunteers, who will be capturing the stories of these individuals.  All face to face 
delivery has been paused until April 2021 as many of the community are shielding. 
Strong partnerships have been created with arts organisations including Realtime, 
Strike Up theatre and Annice Thomas.  
 

4.5 Project: Alana House, Rahab and Reading Rep delivering theatre for women at risk 
to enhance communication and conflict resolution skills.  
Delivery of this project online has not been possible, due the restrictions of being 
able to work online with vulnerable people. Discussions on how best to proceed and 
deliver this project are ongoing.  

 
4.6 Project: Sport In Mind and Junction Dance are working with Berkshire Healthcare 

NHS Foundation Trust, schools and community settings to use dance in the 
treatment, management and prevention of mental illness.  
This project has extended delivery to 31 March 2021. In September, they delivered 
mum and baby movement classes outdoors, which have since been paused in line with 
lockdown restrictions.  

 
4.7 Project: Rosetta Life dance, music and spoken word project for long term 

conditions such as living with the effects of stroke, dementia or Parkinson’s. 
Rosetta Life moved their weekly sessions online and completed in December 2020. As 
a result of their project they have created a strong partnership with Royal Berkshire 
Hospital and Stroke Associate Reading, Rosetta Life will be continuing to work with 
them to support patients.  
 

4.8 Project: Reading Rep, Jelly and other partners are delivering theatre for young 
people with SEND to develop confidence and independence, develop skills and 
decrease social isolation. 
This has worked so well with their target group that they will continue to deliver their 
workshops in this way. 124 children and young people took part in a mixture of face 
to face and online youth theatre sessions. Additional funding was received by Reading 
Rep from Brighter Futures for Children to deliver holiday schools at the Avenue 
School. They employed Neuro diverse camp leaders to help run the sessions.  
 

4.9 Project: Mustard Tree, Real Time and Cranbury College are delivering a creative 
employment project based around film for young people with SEND to build 
confidence and key skills. Groups will restart once lockdown rules have been 
relaxed.   

 
THE RESEARCH PROGRAMME, LED BY UNIVERSITY OF READING 

4.10 The Research Programme is co-produced by the University of Reading and the Whitley 
Researchers, an active research partnership between Whitley Community 
Development Association and local residents. It aims to develop best practice for 
borough-wide engagement, geared towards the needs of Reading’s diverse 
communities. In March 2020 the majority of Research/Evaluation budget was 
repurposed to fund the extension of the other strands as a result of Covid-19. The 
Whitley Researchers and University team continued to support the others strands of 
the project, focusing on the legacy of our participatory action research and 
partnership working with communities through projects. 

 
Those projects and activities include: 

4.11 On behalf of the Ageing Well Partnership a piece of research was commissioned to 
explore the delivery of arts culture heritage activities to older residents in Reading 



and better understand the challenges faced by local organisations and service 
providers. This was carried out prior to the pandemic and particularly highlighted the 
challenges faced by Black, Asian, Minority Ethnic and Refugee groups. The research 
has led to discussions about equality, diversity and inclusion, and identifying and 
delivering tangible actions will be a key part of the legacy plan. 

 
4.12 Whitley Researchers had developed a variety of research projects that have evidenced 

the lived experiences of Covid-19, including a pilot research on Digital Inclusion in 
collaboration with RVA and RBC, to better understand the barriers facing local 
families/communities for accessing and engaging in online cultural offers. A research 
on the experiences of the lockdown with a focus on wellbeing, social isolation and 
home-schooling. The WRs wrote a story that reflects their journey through the RPoC 
programme.  

  
4.13 The Whitley Researchers have continued to develop and are now working with a range 

of partners across different policy areas championing the role of participatory 
community-based research. One of the key legacy actions will be to explore a 
sustainable organisation model for the researchers.  

 
 READING CULTURE LIVE, LED BY READING UK (RUK) 
4.14 Reading Culture Live (RCL) was developed and delivered within 8 weeks of the first 

national lockdown. RCL was designed to be a sister site to What’s On Reading. RCL 
was conceived to support wellbeing outcomes for the community, the sustainability of 
the local cultural sector and to promote continued pride in Reading. It had two 
associated commissioning pots to fund online activity specifically linked to the NHS 5 
Steps to wellbeing, delivered by local organisations. In the first round RCL funded 11 
projects, in the second 6, a third round was supported by RUK to tie in with the 
Magical Reading offering, this funded 24 projects by local 
artists.(https://www.readingculturelive.co.uk/genre/commission) 

 
4.15 In RCL’s first 7 months it has:   

 Hosted 100 local arts organisations, 278 activities and events, 60 of which were 
premieres  

 Funded 47 organisations from a combined pot of £31,000  

 Reached over 80 countries  

 Reached 15K unique visitors and had 51k pages views 

4.16 RCL’s survey found that over 90% of the audience felt that interacting with the 
‘virtual’ venue had a positive effect on their wellbeing, ‘A focus for my weeks in 
lockdown, as a single person.’ They also commented positively on the engagement of 
families, older people, British Sign Language Users and the police. While 100% of the 
participants said that the engagement with the platform and the art organisations had 
a positive effect on their wellbeing – ‘The activity helped me to escape from the 
loneliness of lockdown.’ Artists who engaged with the platform said that they had 
developed new networks, relationships and reached new audiences. Through this 
evaluation we have learned that in order to have a high impact on the wellbeing of 
the audience and the participants, we must ensure that the participatory element is 
always present in the online offering.  
 

4.17 RCL is working with South Street and Reading Arts, to launch their first joint online 
venture in February 2021. This will also be linked with an online theatre club 
discussion live via Facebook. Work is continuing to develop interfaces between the 
Reading Arts ticketing platform, the third party video host for RCL and What’s On 
Reading to offer a seamless experience for the user and artist. This has the potential 
to diversify income streams and reach audiences who are further afield or have 
accessibility needs that cannot be accommodated in the venue.   
 
READING FESTIVALS’ GROUP, LED BY READING UK  

https://www.readingculturelive.co.uk/genre/commission


4.18 The Reading Festivals’ Group is a partnership organisation, representing 17 Reading 
based festivals. It aims to create synergies in terms of best practice, sustainability, 
funding and support networks. In February, they will be working with Artwork to 
create a ‘terms of engagement’ that will enable the group in the future, to apply for 
funding from grant awarding bodies to best serve their development as individual 
festivals.  

 
THE CULTURE AND BUSINESS ENGAGEMENT STRAND, LED BY READING UK 

4.19 This has been a difficult year for businesses in Reading and across the world. Covid-19 
and the resulting strain on the business sector, made delivering findings from last 
year’s report especially challenging. In order to ensure momentum was kept within 
this strand of work, a report was commissioned to evaluate the impact of COVID-19 on 
Reading’s cultural sector. The findings of which are in Appendix 1. The focus of this 
report was to understand what would best support the recovery of the sector. The 
intention was to then see if and how businesses could step in to help, thereby 
promoting further engagement within between businesses and the arts organisations. 
This work has helped the Council shape its key priorities for the coming year.  
 

4.20 The main impacts on the sector are: 

 Live events and bringing people together is the activity that is hardest to 
sustain under social distancing rules. 

 There are reduced numbers of staff, volunteers and beneficiaries now 

compared to pre pandemic.  

 Negative impact on employment and collaboration. 

 Continuation of activities relied heavily on organisations being able to adapt 

their offer to online/digitally. Some target social groups are harder to reach in 

this way, such as the young and the marginalised. 

 
5. OPTIONS PROPOSED  
  
5.1 The following actions have been identified to form part of the draft legacy plan from 

Reading, Place of Culture to be discussed and agreed with funders and subject to 
further consultation with partners and the wider ACH sector.  
 
THE CULTURAL COMMISSIONING PROGRAMME 

 Continue to support cultural commissioning model encouraging children and 
young people to become key actors in shaping ACH programmes post Covid-19 
via Cultural Education Partnership and other ACH platforms 

 Continue to champion the role of culture in delivering against health and 
wellbeing, equality, diversity and inclusion outcomes 
 

THE RESEARCH PROGRAMME 

 Ageing Well research - identify and deliver tangible actions to address the 
challenges of equality, diversity and inclusion faced by communities in 
accessing culture and funding.  ACH programmes can play a key role in bringing 
different voices and communities together if they are inclusive and 
participatory 

 The Whitley Researchers model is being embraced as a tool for creative young 
people. 

 The Whitley Researchers will be expanding their methodologies to other areas 
of Reading and cities in the UK through new grants to explore a sustainable 
organisation model for the researchers. 

 
SUPPORTING THE SECTOR POST COVID19 

 Reading Culture Live - Continue to develop the platform sustainably, building a 
targeted schedule of events, developing fewer larger commissions, offering 



technical support for development locally and explore options to amalgamate 
into What’s On Reading.  

 Reading’s Festivals Group – support the ongoing development of this group and 
explore model as a possibility for other artforms in the town, like performing 
arts. 

 Cultural Sector Research – create a one year sector recovery strategy based on 
findings of the research. 

 
PARTNERSHIP  

 Agree the ongoing role of the project steering group and partnership between 
UoR, Reading UK and the Council. The partners will continue to engage with 
and assist other ACH projects, sharing learnings, good practices and delivery 
model developed throughout the 3 years of the RPoC project, that includes: 

 the new UoR ‘Public Engagement with Community Research Fellow’ will 
facilitate and expand the participatory action research (PAR) embedded within 
this strand; lead to several co-produced grant applications with ACH 
organisations, service providers and communities; enables research/evaluation 
support for local ACH organisations 

 to assist Reading’s cultural sector to better represent its BAME communities 
and important lessons learned, such as a need for more diverse and inclusive 
partnerships/funding strategies between grassroots ACH organisations and 
Reading’s cultural sector/service providers 

 the research participatory engagement model can assist the development of 
other major ACH projects such as the new High Street Heritage Action Zone 
(HS HAZ) community engagement pilot on the Oxford Road and the wider HS 

HAZ community engagement programme.  

 to explore further sources of funding to continue the legacy of the project’s 
strands, such as using the Cultural Recovery Fund for Heritage funding to 
support 2021 activities on Reading Culture Live (two videos to be made 
celebrating the 900th anniversary of the Abbey Ruins).  

 
 Other Options Considered 
 
5.2 As the funding for the project ceases in June 2021, closing the project workstreams 

and ceasing the activities has been considered. However, the project team in 
consultation with the funders has decided to repurpose the funding and to adapt the 
activities ensuring the main aims and objectives are maintained within covid-19 
secured parameters.  

 
6. CONTRIBUTION TO STRATEGIC AIMS 
 
6.1 The Council’s Corporate Plan 2018-2021 (which was refreshed in Spring 2019) sets out 

six priorities, the delivery plan set out below would support the following priorities:  

 Securing the economic success of Reading 

 Promoting health, education, culture & wellbeing  
 
7 ENVIRONMENTAL AND CLIMATE IMPLICATIONS 
 
7.1 There are no environmental or climate implications as a result of this report.  
 
8. COMMUNITY ENGAGEMENT AND INFORMATION 
 

8.1 Under the Equality Act 2010, Section 149, a public authority must, in the exercise of 

its functions, have due regard to the need to: 

 Eliminate discrimination, harassment, victimisation and any other conduct that is 

prohibited by or under this Act; 



 Advance equality of opportunity between persons who share a relevant protected 

characteristic and persons who do not share it; 

 Foster good relations between persons who share a relevant protected 

characteristic and persons who do not share it. 
 
8.2 The achievements of the project and in particular the cultural commissions have 

sought to engage and work with vulnerable and marginalised groups. However, more 
action is needed to address the barriers and challenges marginalised groups face 
engaging with arts, heritage and culture.   

 
9. EQUALITY IMPACT ASSESSMENT 
 

9.1 Under the Equality Act 2010, Section 149, a public authority must, in the exercise of 

its functions, have due regard to the need to: 

 Eliminate discrimination, harassment, victimisation and any other conduct that is 

 prohibited by or under this Act; 

 Advance equality of opportunity between persons who share a relevant protected 

 characteristic and persons who do not share it; 

 Foster good relations between persons who share a relevant protected 

characteristic and persons who do not share it. 

 

9.2  Reading Place of Culture prioritises and positively benefits a number of groups with 

protected status as well as vulnerable populations of Reading. The arts, culture and 

heritage sector has a strong track record in delivering positive outcomes with 

targeted priority groups. However, more action is needed to address the barriers and 

challenges marginalised groups face engaging with arts, heritage and culture.   
 
10. LEGAL IMPLICATIONS 
 
10.1 Any funding granted to the Council for the purpose of support and recovery of the 

cultural sector of Reading, Place of Culture project, as described in this report, must 
be in accordance with the Council’s Contract Procedure Rules and in compliance with 
the Subsidy Control regime.  

 
10.2 The Council is also required to sign and comply with the Terms of Grants of different 

funding agents (e.g. Great Place Scheme, Arts Council England, the Lottery Heritage 
Fund, National Lottery Heritage Fund) from whom it receives the grant.  
 
Legal implications provided by Anita Sakhare, Solicitor, on 03 February 2021 

 
11. FINANCIAL IMPLICATIONS 
 
11.1 A grant of £558,400 was awarded by Arts Council England, Historic England and the 

Heritage Lottery Fund to deliver four core strands of work over the three years. We 
claimed and received so far £383,042. We are in a process of submitting another claim 
for the period covering April 2020 to December 2020.  

 
11.2  The Great Place Scheme bidding guidelines stipulated that a minimum of 10% of direct 

project costs should be provided by cash contributions from delivery partners. The 
Council and Reading UK have each committed to provide £50,000 over the life of the 
programme to meet this requirement. The council’s contribution is contained within 
existing budget allocations for the Culture Service.  

 
11.3   Matched funding worth £56,000 has been generated for the Cultural Commissioning 

Programme from Brighter Futures for Children, Berkshire Community Foundation and 
the University of Reading. 



 
11.4 In the future we will consider how the indicative legacy plans may be funded via 

existing budgets or by securing external funding.    
 
11.5 These financial implications were reviewed by Mark Jones, Strategic Business Partner 

on 5/2/21 
 
12. BACKGROUND PAPERS 
 
12.1 None 


