

# Reading Schools Expansion Programme 2013-16

- Programme purpose to construct 2520 new primary school places by 2016.
- £64 million programme when approved
- 14 individual school building projects
- By September 2015 1550 new places have been provided through a phased completion strategy.

# Reading Schools Expansion Programme 2013-16

## Progress to date

- 14 Main Projects
- 3 Projects completed
  - St Martins, Thameside & Civitas Temporary School
- 9 on site
- 2 in pre-construction

# Reading Schools Expansion Programme 2013-16

## COST CHALLENGES

- Impact of Construction Inflation 20%+
- Value engineering at all sites
- Programme reductions (West Reading)
- Revised programme Cost £61m
- Current projection of £200k overspend against budget



Thameside Primary  
Extension and Refurbishment



Ridgeway Primary School  
Extension and Refurbishment





St Michaels Primary School  
Extension and Refurbishment



# Alfred Sutton Primary School

Nursery Complete





**Churchend Academy**  
Extension and Refurbishment





**Southcote Primary School**  
Extension and Refurbishment



**Geoffrey Field Schools**  
Extensions and Refurbishment  
Handover for phases 1 and 2





**E P Collier Primary School**  
1FE Primary to 2FE Primary School





Civitas Academy  
New 2FE Primary School



# Pallet building at Alfred Sutton

